

Software Configuration Management Plan

Pauline Kang, Aaron Tsai, Nicholas Kicinski, Tanishkaa Dhamendran

D1. Introduction

1.1 Purpose of the Plan

The purpose of this plan is to create a standard for configuration management and the intended audience are the team members and Mr. Turner.

1.2 Scope of the Plan

The application of this plan is for the management of Configuration Items for the Fundraising website. Also, this plan will be limited to the Fundraising website.

D2. Criteria for Identification

Configuration Management will be applied to all items that affect the fundraising website project. The configuration items include:

- Source code files
- Project documentation(requirements, design plans, reports)
- Image, media and other website assets

Criteria for entry into CM repositories:

Items must be clearly named and organized according to type and purpose, Each CI should include a version number or date to track updates, Files are stored in the central repository to team access and only reviewed or approved items are added to the main repository.

D6: CM Responsibilities

For this activity, Nick is the Product Owner who is responsible for overseeing the overall product. Aaron Tsai is the Product Manager who is responsible for keeping track of the Scrum board as well as project timeline. Pauline Kang is the Senior Developer. Tanishkaa Dhamendran is the document specialist and will be responsible for writing/updating these documents.

All members of the team are affiliated with Branham High School.

All members of the team are project developers who will code the project.

Tasks:	Nick	Pauline	Aaron	Tani

--	--	--	--	--

D8: Planned Activities, Schedules and Resources

8.1 CM Schedules

The document will be checked at the end of every sprint by the team mates and scrum master. Every time there is a new addition to the code or product, there should also be meetings to check progress and functionality of the code.

D9: CMP Maintenance

Aaron Tsai, our Product Manager, is responsible for overseeing the plan and checking in with teammates to verify the plan and documentation process. Updates will be performed each class period, as there will be progress for every week. Changes to the plan are to be evaluated with the team when it occurs and with the scrum master at the end of the spring. Changes will be communicated through online (via Message, etc.) and during class and made through Github commitments + branching.