

Software Project Management Plan

Pauline Kang, Aaron Tsai, Nicholas Kicinski, Tani Dharmendran

Project Overview

1) Purpose, scope, and objectives

The purpose of this project is to make fundraising more efficient and usable on school campuses. It allows students and other parts of the school community to be aware of the fundraisers happening. Key applications will be for clubs and sports at school that want to raise awareness to their fundraisers

2) Assumptions and constraints

Some assumptions being made are that the website will not be put onto a server, the website won't be available to the public, and that the intended audience are people at the school. A constraint is that the website will be hosted through local host.

3) Project Deliverables

We will give the client a website and all documentation created for the project.

~~4) Schedule and Budget Summary~~

5) Evolution of Plan

For scheduled and unscheduled updates of this plan, the updates will be sent by email. Additionally, the plan should be approved by the team. Updates to this plan should be put into a new document.

7.6 Project Context

- 1) **Process Model** - The project will follow an Agile Scrum process with work organized into sprints. Each sprint includes planning, dev, testing, and retrospective. The Scrum Master is Mr. Turner and he will facilitate sprint meetings and daily stand-ups to ensure progress.

~~2) Process Improvement~~

- 3) **Infrastructure and enabling systems** - Development and collaboration will be through: GitHub, Trello, VS Code, Google Docs, and school computers/personal laptops.
- 4) **Methods, tools and techniques:** HTML, CSS, JavaScript. We will also do code reviews before merging code onto the main branch and have functionality checks (testing) after each sprint, likely through demos.
- 5) **Product Acceptance:** The final website will be accepted upon:
 - All functional requirements (stories) will be met.
 - Passing unit and integration tests
 - Approval from the Scrum Master, Product Owner, and the actual users.
 - Successful demonstration to the team that made this idea.
- 6) **General:** All team members are responsible for dev and adhering to the Agile Scrum Manifesto. Collaboration and communication will be frequent through our message group chat.
- 7) **External Interfaces:** Mr. Turner (Scrum-master) - reviews progress and approves demonstrables. Potential users: teachers, students, donors.

- 8) **Internal Interfaces:** Developers (all). Documentation specialist (Tani). Product Manager (Aaron), Product owner (Nick)
- 9) **Authorities and responsibilities:**
 - Nick (Product Owner): Defines product requirements and priorities
 - Aaron (Product Manager / Scrum Master): Oversees timeline, sprints, and CM plan
 - Pauline (Senior Developer): Leads coding standards and integration testing
 - Tanishkaa (Document Specialist): Maintains documentation and reports

7.7 Project Planning

- 1) **General:** The project is planned around Agile Sprints with defined goals (stories in backlog) for each cycle. Planning ensures tasks are realistic, achievable, and well-distributed.
- 2) **Project Initiation**
 - a) **General:** We will be defining the purpose, requirements, and scope of the Fundraising website. Github will be initialized for version control and team roles were assigned.
 - b) **Estimation:** We will be estimating the difficulty of our backlog through story points and an estimation of the total project completion time will be set by the Scrum master.
 - ~~c) **Staffing**~~
 - d) **Resource Acquisition:** Laptops, GitHub accounts, shared google workspace, internet access.
 - ~~e) **Project Staff Training**~~
- 3) **Project Work Plans**
 - a) **General:** Sprint planning, development and testing, and retrospective.
 - b) Work Activities - coding and UI with Pauline as senior developer. Testing and bug fix- all, Documentation updates led by Tani, and progress tracking managed by Aaron.
 - c) **Schedule Allocation:** I believe sprints are a weekly basis and meetings at the start and end of each sprint. We will also have daily standups during class.
 - d) **Resource Allocation:** GitHub repository for all source code. Google Docs for official documents and collaboration. Trello for backlog board.
 - e) **Budget Allocation:** No budget since it's a school project, everything will have to be free.
 - f) **Procurement:** Open-source tools such as VS Code, Git are free! Access to shared drives will be coordinated. All resources must be free.
 - g) **Disposal:** All redundant branches will be deleted locally. Sensitive info will be deleted before release to the public. Final code and documents will be archived in GitHub. Documentation and demonstrables will be submitted to Mr.Turner.

7.8 Project Assessment and Control

- 1) **General**

The product requirements will be controlled and assessed by the Product Manager through their judgement. Products should be of quality and be created in a timely manner.

2) Requirements Management

Changes to the project should be done via github and changes to this document should be put into a new document. Requirements changed should be tracked and should be traceable, possible, and should not decrease the quality of the product.

~~3) Scope Change Control~~

4) Schedule Control

The progress of work will be checked at the end of each sprint. Each sprint will last a week. The progress of work will be determined by the items completed in the backlog and their difficulty.

~~5) Budget Control~~

6) Quality Assurance

The quality of the product will be determined by if the product is functional, number of errors per thousand lines of code, and how well the website works.

~~7) Subcontractor Management~~

~~8) Project Closeout~~

7.9 Product Delivery

The final website will be delivered through GitHub. The team will make sure all files are organized, named clearly, and stored in the main branch.

Documentation (SPMP, SCMP, and user guide) will also be included. The website will stay hosted on localhost for testing and demonstration only. The Product Manager will check that all requirements are met before submission. Final approval will come from Mr. Turner after the final demo.

7.10 Supporting Processes

1) General

Supporting processes make sure the project runs smoothly and meets quality goals.

2) Project Supervision and Work Environment

All team members are responsible for communicating through the group chat and meetings. Work happens mainly on school laptops and personal computers using Google Docs and GitHub.

~~3) Decision Management~~

~~4) Risk Management~~

5) Configuration Management

GitHub will be used for version control. Each update must be reviewed before being merged into the main branch.

6) Information Management

a) General

All documents and project info are stored in shared Google Drive folders and GitHub.

b) Project Information Management

The Document Specialist keeps files organized and up to date.

c) Communication and Publicity

Team members communicate through the group chat and class meetings. There is no outside publicity since the site is for school use only.

7) Quality Assurance

The website must be fully functional, easy to use, and error-free after sprint testing.

8) Measurement

Progress is measured by completed backlog items and sprint goals.

9) Reviews and Audits

Each sprint ends with a short review to discuss what worked and what needs fixing.

10) Verification and Validation

Before delivery, the team will test all functions on localhost to confirm everything meets requirements and user expectations.